

# **AV-8B Joint Mission Planning System (AVJMPS)**



## **Combined Test Team Meeting**

**Gordon Kollman  
Project Engineer  
NAWCWD AV-8B JSSA**

**10 July 2002**




# AVJMPS Team

- PMA-257
  - Program Lead - Harvey Hirata (301)-757-5412
- AV-8B JSSA - NAWC China Lake
  - Project Engineer - Gordon Kollman (760)-939-4202
  - Lead System Engineer - Eric Nelson (760)-939-9670
  - Lead Software Engineer - Dave Breitigam (760)-939-8137



# AVJMPS Schedule





# Informal Integration Test

- Developmental builds with limited functionality
  - Periodically released to test and systems engineering (~ every 2 monts)
- Test to nominal case scenarios
- Dry run TWDs (Test Work Description = test procedure)
- Problems reported to software engineering
  - Fixes put in subsequent developmental build



# Formal Integration Test

- Software baseline established for the final deliverable software for each build
- Test to nominal case scenarios
- TWDs for new functionality
- Regression testing for functionality from previous builds
- Problem Reports (PRs) written and submitted to the PR/CR Review Board for disposition

# Formal V&V

- Complete set of TWDs that verify all requirements
- Nominal test scenarios that validate the requirements
- Begins after formal integration test for final build (Build 4).



# Testing Milestones

- Build 3
  - Software Complete – 11/22/02
  - Integration Testing Complete – 12/22/02
- Build 4
  - Software Complete 5/15/03
  - Integration Testing Complete 6/15/03
- Formal V&V
  - Start 6/16/03
  - Complete 9/15/03